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96,000 square foot building  :: 14acres = Ground up

The 96,000 square foot facility in Saginaw, TX was constructed on an abbreviated schedule to ensure the facility was
ready for use at the beginning of the school year. Due to the budget constraints of the project, funds were not available
to pay for acceleration costs to the subcontractors. In effort to help the owner, as a general contractor we utilized
FLEXIBLE PLANNING and SUBCONTRACTOR NEGOTIATION to buy in weekend and overtime work into
every major subcontract on the project. This helped the project to be built in 7 months while only spending $830 on

acceleration efforts.



